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REQUIREMENT |8 £ % | & a Special Requirements o A
Include operational changes needed to
i minimize EFF TP as required by II.C.3.a. )
Operations & Need input from
Pe 6 18 |(I1.C. is the QAP; ref. should be Il. B.3.a., P
Maintenance Plan PMP
Phosphorus Mgt Plan). Depends on the
Phos Mgt Plan completion.
) Need 12 months
Toxics . S
6 18 |Submit TMP to EPA and IDEQ of monitoring to
Management Plan
develop plan
Time line
Toxics 12 18 Implement the TMP, to reduce PCBs and |dependent on
Management Dioxin to "maximum extent practicable."|TMP
development.
Include QA data required by II.C.1-5
Phosphorus 18 (QAP). Evaluate TP reduction potential
Management Plan of WRF and industrial users, identify
goals; work with IUs to reduce TP.
. o . Requires input
For all permit monitoring; explain
) i . from TTF on
Quality Assurance 3 6 anomalies; training; change toxics samplin
Plan management. Depends on the TTF QAP p 8
] and analytical
recommendations.
methods.
Emergency
Response and 6 Include notification and response
Public Notification procedures for SSOs, bypass and upset
Plan
Extensive " ble" submittal t
xtensive "approvable" submittal to Need 12 months
meet 40CFR403.8 for delegated
: , for consultant
Pretreatment authority. Post Falls has submitted a . )
6 12 selection, review,
Program draft to EPA, but we need a consultant .
. L , revision and
to review and revise it prior to final )
submittal.

submittal.
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